

CASSANDRA GAYLE R. ORAIZ
APRIL 26, 2026 - MAY 2, 2026

BSIT – 2
K-GROUP

PROGRESS REPORT

What went well last week?

Started testing the website and website was deployed

What is the focus of today?

Get started on the README file and give a new possible design for the website.

What blockers exist?

Other finals projects and as well as frontend being unable to run.

What went well?

Managed to deploy the website.

What didn't go well?

Despite being able to deploy the website, we still could not test due to problems with the frontend being unable to successfully run.

What should we start doing?

Get started on testing and update the README file. Double time on the project as there is only a week left.

What should we stop doing?

Slacking off and relying on others to take the initiative.

What should we continue doing?

Continue with the updates and continue striving for a better work ethic.