

CARL JOSHUA P. SANTOS

April 12, 2026

BSIT – 2

K-GROUP

PROGRESS REPORT

What went well last week?

Smooth sailing with the architectural refactoring of the core structures for better scalability, flexibility, space complexity and error handling.

What is the focus of today?

Deployment of the API and the notification

What blockers exist?

Some projects that are heavy, to the point that we are making an event. There are also heavy projects, events, and specially mentioned make-up classes that alter our time management where we are supposed to do our task.

What went well?

Almost Finished Refactorization and Added Logics

What didn't go well?

The communication between our group members and managing time and slow progress.

What should we start doing?

We should communicate our progress on what to do and help each other to overcome weaknesses. Also, managing time efficiently, especially this time is where our family goes on vacation and school events.

What should we stop doing?

Doing things on our own without communicating to the team and managing our time well and impromptu adjustment to the time.

What should we continue doing?

Continue studying not only the problem but the structure for a more smooth and fun experience making the project.