

CASSANDRA GAYLE R. ORAIZ
May 3, 2026 - MAY 9, 2026

BSIT – 2
K-GROUP

PROGRESS REPORT

What went well last week?

Started testing the website and website was deployed

What is the focus of today?

Get started on the README file and give a new possible design for the website.

What blockers exist?

Other finals projects

What went well?

Website has now been deployed, now I have a means to access the frontend and backends

What didn't go well?

Some conflicts with the backend causing some errors to happen in the frontend during testing.

What should we start doing?

Get started on testing and update the README file. Double time on the project as there is only a week left.

What should we stop doing?

Slacking off and relying on others to take the initiative.

What should we continue doing?

Continue with the updates and continue striving for a better work ethic.